Fargo-Moorhead Metropolitan Flood Risk
Management Project

Flood Diversion Board of Authority meeting
June 13, 2013
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Corps Monthly Update
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Design Agreement Amendment
Number 1

= Design Agreement was executed on September 12, 2011

* Amendment was reviewed by Mississippi River Valley
Division and forwarded to Headquarters for approval.

» Estimated time to execute the amendment — August 2013
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National Environmental Policy Act (NEPA)
- Path Forward

November 2012 — May 2013:Corps develops Supplemental
Environmental Assessment (EA) document

June 14, 2013: EA document released, 30-day comment period
begins

June 25, 2013: EA public meeting
July 15, 2013: EA public review period ends

August 2013: NEPA process complete and decision is finalized
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Post-Feasibility/NEPA Actions and Decisions Timeline

June 2013

June 13, 2013

July 2013

*Public comments received
on the EA are reviewed and
evaluated

*EA document is released for
30-day public comment

*Public meet is held

*Public input received

August 2013

*EA document is signed

*NEPA process completed
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Federal Funding

= Fiscal year 2013 (Oct 1, 2012 to Sept 30, 2013) —
= Received $5 million (President’s Budget)
= \Waiting on official notification for work plan.
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